
TEAM BANNER

TEAM BRIEF



WHO:	This status report affects all areas on the backend (development), but not day-to-day usersYET
WHAT:	The project is on schedule and on budget. All four modules have completed at least one iteration*
WHEN:	Status report - August 2023; Go live date – Summer 2025
WHERE:	Online, across all campuses and the district office

ELLUCIAN BANNER STATUS REPORT

AUGUST 2023

It is hard to believe we are now five months into our journey! **The project is on schedule and on budget.** Four Banner modules are being worked on at the moment: **Student**, **Finance**, **Human Resources**, and **Financial Aid**.

*Ellucian uses an iterative approach, meaning they deliver functionality in pieces. Each iteration expands what is available by following the process of gathering requirements, building/configuring the system, conducting testing and remediation, then repeating the process. **All four modules have completed at least one iteration.**

STUDENT

- Completed: General Person (student-persona) design, training, mapping components
- In progress:
 - o Design review for Catalog, Schedule, Registration, Records/Academic History
 - o Data extraction from Workday and MySite with completion target: 3rd week in July
- Look-ahead:
 - Ellucian CRM Recruit and CRM Advise demos will be on 7/20 and 8/7, respectively
 - Pending completion of *Catalog*, *Scheduling*, and *Registration* modules, work will begin on design review and configuration of each, repeating our iterative approach

• FINANCE

- Completed:
 - o Training for Chart of Accounts and Journal Entries
 - o Timeline and project discussion with Syntellis (budget management)
 - o Syntellis implementation schedule created with February 2024 start date
- In progress: Ongoing negotiations for procurement solution with completion target of 2nd week in August
- Look-ahead: Work will begin on Accounts Payable and Purchasing modules, pending wrap up of fiscal year-end close

HUMAN RESOURCES

- Completed: Initial design and creation of the position control table (list of job codes)
- In progress:
 - Position control data file (job codes) being loaded into test environment in mid-July
 - Extracting Employees data to combine with Students data into General Person
- Look-ahead: Will start updating and testing the loaded position control file (job codes)

FINANCIAL AID

- **Completed:** Discussions and designs related to *FISAP* (FA form) have been completed
- In progress: Work paused for student semester activities
- Look-ahead: Consultants will work on documentation regarding using the systems

• GENERAL/TECHNICAL

- Completed: Experience card (students/staff user interface) kick-off meeting
- In progress:
 - Discovery session for Banner *Document Management* (to replace current document imaging system, *ImageNow*)
 - o Identity Tactical Planning (user authentication) is nearing design completion
- Look-ahead:
 - o Experience card (user dashboard) development will begin 7/24
 - Banner *Document Management* (document imaging) and *Insights* (to replace current reporting tool, *Inform*) will begin week of 8/1

GLOSSARY

- Ellucian: The company that created Banner, the enterprises resource planning (ERP) system
- **Experience Card**: The user interface that will show visual squares with functions for users
- **FISAP**: The Fiscal Operations Report and Application to Participate (FISAP) used by schools to apply for yearly funding and to report annual expenditures
- **General Person**: Banner treats everyone as a "person," meaning employees, students, vendors, and retirees are all tracked in the same area
- Identity Tactical Planning: User credential and authentication methods
- **Iteration**: A Banner building process of gathering requirements, building/ configuring the system, conducting testing and remediation, then repeating that process
- Position Control Data: Information associated with every job position; a code assigned to a job
- Syntellis: Software for budgeting, planning, and spend management

