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PROJECT STATUS 

 
1. Contractor continuing construction of the north and south pathways inside the stadium. 

2. Contractor continuing offsite construction of modular elevator. 

3. Contractor continuing light gauge steel stud framing at interior of stadium home and visitor side 

buildings. 

4. Contractor completed framing up door frames at stadium home and visitor side buildings. 

5. Contractor continuing placing base and compacting for emergency vehicle access road inside 

stadium complex.  

6. Contractor continuing with steel erection and placement of football stadium scoreboard. 

7. Contractor continuing to install conduits for electrical and data to stadium home and visitor side 

buildings. 

8. Contractor continuing to secure aluminum decking for stadium visitor side bleachers. 

9. Contractor continuing to secure guardrails at stadium home and visitor side bleachers. 

10. Contractor continuing to hang drywall at stadium home side buildings. 

11. Contractor continuing to trench and place conduit for track timing system ŀǘ ǘƘŜ ǘƘǊƻǿŜǊΩǎ Ǉark and 

throughout the stadium. 

12. Contractor continuing to prime and paint home side buildings. 

13. Contractor continuing decking at concourse and press box level at stadium home side bleachers. 

14. Contractor continuing to pull electrical and data to home and visitor side buildings.  

15. Contractor started trenching and placing field drainage at main football field inside the stadium. 

16. Contractor started placing fence posts along the home and visitor side bleachers surrounding the 

main stadium. 

 

  

 



  

Contractor Erecting Steel at Home Side Bleachers Press Box 

 

                                         
 

Contractor Placing Fencing at Home Side Bleachers  



                               

 
  

Contractor Priming and Painting Stadium Home Side Buildings 

  

 
  

Contractor Hanging Drywall at Concessions Building 



 
                                 

Contractor Trenching and Placing Field Drainage at Main Football Field Inside Stadium  
   

 

Upcoming Activi t ies: 
 

¶ Continue fabrication of offsite modular elevator. 

¶ Continue with flatwork for south and north pathways inside stadium. 

¶ Continue installation of main stadium scoreboard. 

¶ Continue framing interior stud walls and door frames at masonry buildings. 

¶ Continue installing conduits for electrical and data at home and visitor side stadium buildings. 

¶ Continue hanging drywall at home and visitor side stadium buildings. 

¶ Continue securing aluminum decking for stadium home and visitor side bleachers. 

¶ Continue to prime and paint home and visitor side buildings. 

¶ Continue to pull electrical wiring throughout stadium. 

¶ Continue to place drainage at main football field inside the stadium. 

¶ Continue to place fence along home and visitor side bleachers.  

ω Continue to trench and place ŎƻƴŘǳƛǘ ŦƻǊ ǘǊŀŎƪ ǘƛƳƛƴƎ ǎȅǎǘŜƳ ǘƘǊƻǳƎƘƻǳǘ ǎǘŀŘƛǳƳ ŀƴŘ ǘƘǊƻǿŜǊΩǎ park. 


