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PROJECT STATUS 

 
1. Contractor continuing construction of the north and south pathways inside the stadium. 

2. Contractor continuing to place base and compacting for emergency vehicle access road inside 

stadium complex.  

3. Contractor completed erection of football stadium scoreboard. 

4. Contractor continuing to secure aluminum decking for stadium visitor side bleachers. 

5. Contractor continuing to secure guardrails at stadium home and visitor side bleachers. 

6. Contractor completed hanging drywall at stadium home side and visitor side buildings. 

7. Contractor continuing to trench and place conduit ŦƻǊ ǘǊŀŎƪ ǘƛƳƛƴƎ ǎȅǎǘŜƳ ŀǘ ǘƘŜ ǘƘǊƻǿŜǊΩǎ Ǉark and 

throughout the stadium. 

8. Contractor continuing to prime and paint home and visitor side buildings. 

9. Contractor continuing to pull electrical and data to home and visitor side buildings.  

10. Contractor completed trenching and placing field drainage at main football field inside the stadium. 

11. Contractor continuing to place fence posts along the home and visitor side bleachers surrounding 

the main stadium. 

12. Contractor continuing to install acoustical ceiling grids at stadium some side and visitor side 

buildings. 

13. Contractor continuing to erect lower platform level at stadium home side bleachers. 

14. Contractor continuing to install lighting at home and visitor side buildings. 

15. Contractor continuing to install bathroom counter tops and plumbing fixtures. 

16. Contractor continuing to place field drainage and water cannons at main stadium field. 

17. Contractor continuing to install data racks and wire managers at BDF/IDF rooms at home side and 

visitor side buildings. 

18. Contractor continuing to install cabinets and counter tops at ticket booths. 

19. Contractor started preparing the concrete slab in the home and visitor side team meeting rooms 

for rubberized flooring. 

20. Contractor is continuing to frame light gauge steel frame walls at press box. 

21. Contractor is continuing to form and place concrete for the track aƴŘ ŦƛŜƭŘ ŜǾŜƴǘǎ ŀǘ ǘƘŜ ǘƘǊƻǿŜǊΩǎ 



park. 

22. Contractor is continuing to erect steel staircase towers at home side bleachers. 

23. Contractor has started to insulate and hang drywall at press box level. 

24. /ƻƴǘǊŀŎǘƻǊ Ƙŀǎ ǎǘŀǊǘŜŘ ǇƭŀŎƛƴƎ ŎƻƴŎǊŜǘŜ ŦƻƻǘƛƴƎǎ ŀƴŘ ǇŀŘǎ ŦƻǊ ǘǊŀŎƪ ŀƴŘ ŦƛŜƭŘ ŜǾŜƴǘǎ ŀǘ ǘƘǊƻǿŜǊΩǎ 

park. 

 

 

Contractor Framing Exterior Walls at Home Side Bleachers Press Box 

 
                               

 
  

Contractor Installing Pits for Track and Field Events 

  



 
  

Contractor Placing Base at Main Field Inside Stadium  
 

                                     
 

Contractor Forming Concrete Pathways at Visitor Side Bleachers 
 


