
FACILITIES PLAN STATUS REPORT

June 28, 2010
SADDLEBACK COLLEGE 
1.  JAMES B. UTT LIBRARY REMODEL  

The State Chancellor’s office is aware that an extension for the equipment appropriations is needed. Reallocation of basic aid funding has allowed this project to move forward. Swing space needs must be completed before construction start.  Bids for the project were opened on March 31, 2010.  The agenda item for award of construction contract was approved by the Board last month. Furniture and equipment planning continues. The overall project budget is $21,124,000 with a state contribution of $16,139,000 and a basic aid contribution of $4,985,000.  
2.  SCIENCES BUILDING

The FPP was re-submitted to the State Chancellor’s Office on September 30, 2008, to re-compete for funding. Though final budget numbers will not be resolved until the State Chancellor’s Office has completed the funding process, the overall project budget is anticipated at $55,398,000 with $33,553,000 anticipated from the state and $21,845,000 proposed as funded through basic aid.
3.  McKINNEY THEATER RESTROOMS (Fine Arts Restrooms)
Construction began on June 23, 2008.  The project was complete May, 2009.  The design team, College and District staff has concluded close out contract issues. DSA closeout is underway. The Notice of Completion was filed with the County of Orange on March 29, 2010 as directed by Board action. The overall project budget is $2,542,000 funded through basic aid.

4.  REMODEL FOR SWING SPACE DURING LIBRARY REMODEL

On June 25, 2007, the Board approved the Portable Renovation, the Gaucho Strength Center renovation and PE100 renovation projects and hiring R2A for architectural services.  Portable Renovation began on October 13, 2008, and is complete.  The design team, College and District staff has concluded close out contract issues. DSA closeout is underway. The Notice of Completion was filed with the County of Orange on March 29, 2010 as directed by Board action last month.
The Board approved award of contract for PE100 at the March 2009, meeting. Construction began on April 13, 2009 and completed mid-September. DSA close out is underway. The Notice of Completion was approved by the Board in November and has been filed with the county. 
Construction and punch list work for the Gaucho Strength Center Renovation for Communication Arts is complete with Notice of Completion recommended to the Board of Trustees at this meeting.  DSA closeout is underway.  
The overall project budget is $4,130,000 funded through basic aid.
5. MATH/SCIENCES/ENGINEERING BUILDING
The District re-submitted a Final Project Proposal to the State Chancellor’s Office on June 30, 2009. Though final budget numbers will not be resolved until the State Chancellor’s Office has completed the funding process, the overall project budget is anticipated at $28,235,000 with $19,765,000 anticipated from the state and $8,471,000 proposed as funded through basic aid. 
6. LOOP ROAD

The Board approved the Loop Road project in March, 2009. Currently, the project is estimated at $5,650,000 which is believed to be an inadequate amount. Architectural selection was Board approved during the February 2010 meeting.  The project team held the kick-off project meeting last month and subsequent progress meetings this month to status the required project studies.  $3,442,000 of the overall project budget is approved for funding through basic aid.

7.  M/S/E PLAZA RENOVATION

The Board approved the Math/Science/Engineering building project in March, 2009. Uneven settlement under the plaza area between the Library and the M/S/E building has resulted in slab heaving, cracking and water penetration at the M/S/E building. The College has requested that this project be temporarily postponed. The overall project budget is $5,081,000 funded through basic aid.

8. VILLAGE EXPANSION PROJECT

The Board approved the Village Expansion project in November, 2008. There are two construction packages, one for site work and one for building installation and interior improvements. The Surety for MJ Contractors, the contractor in default, and the District have executed a Takeover Agreement. Construction is complete. The final change orders for the site work are under negotiation and punch list work is underway. Building delivery is 100% complete. The final change order and Notice of Completion for the building portion is included on this June Board agenda. Total change orders represent 2.3% of the original contract amount. The overall project budget is $3,942,000 funded through basic aid.
9. BRIDGE REPLACEMENT PROJECT
During the March 2010 meeting, the Chancellor recommended and the Board approved an architect and basic aid funding in the amount of $1,700,000 for the south bridge located on the east side of the library due to a finding of failing structural integrity.  The project team held the kick-off project meeting last month and subsequent progress meetings this month to status the design development of the project.  Meetings were held with college administration and staff to review the bridge design development.
IRVINE VALLEY COLLEGE

1.  PERFORMING ARTS CENTER AND PARKING LOT 5 EXTENSION
The building construction is 100% complete. Total change orders represent 2.75% of the original contract amount. All necessary DSA close out documentation is now submitted. Design professionals are reporting a delay in turn-around for all DSA submittals due to reduced schedules through the furlough program and out-sourcing of work. There are 69 change orders requiring DSA approval. DSA began returns in groups of 3 or 4 in early March.
2.  BUSINESS SCIENCES & TECHNOLOGY INNOVATION CENTER
The building construction is 100% complete. Total change orders represent 1.00% of the original contract amount. The final equipment phase is under review and will proceed as a result of the Board of Trustee’s approval to move basic aid funds from the Fine Arts project to the Business Sciences Technology and Innovation Center. DSA closeout is complete. The overall project budget is $25,593,000 with $12,711,000 from the state and $12,882,000 funded through basic aid. 
3.  B-200 SCIENCE LAB ANNEX AND B-239 REMODEL

In addition to the Annex and Remodel, the Board approved funding for accessible restroom facilities February 20, 2008. Punch list is underway. The final change order and Notice of Completion are included on this June Board agenda. The overall project budget is $6,980,000 funded through basic aid. 
4.   A-300 REMODEL FOR MUSIC DEPARTMENT

Project is 100% complete with Notice of Completion recommended to the Board of Trustees at the July, 2009, meeting. DSA closeout is underway. The overall project budget is $2,484,000 funded through basic aid. 
5.  LIFE SCIENCES PROJECT
The state chancellor’s office provided the District with approval to move forward with working drawings.  Plans were submitted to the Division of the State Architect on June 9, 2010. Constructability reviews will be ongoing while under review with the DSA. The overall project budget is $24,848,000 with $17,377,000 from the state and $7,468,000 funded through basic aid. 
6.  FINE ARTS BUILDING
The District submitted a final project proposal to the State Chancellor’s Office on June 30, 2008. Though final budget numbers will not be resolved until the State Chancellor’s Office has completed the funding process, the overall project budget is anticipated at $38,229,000 with $28,305,000 anticipated from the state and $9,924,000 proposed as funded through basic aid. 
7. BARRANCA ENTRANCE

The Board approved funding for the Barranca Entrance project during the March board meeting. Currently, the project is estimated at $2,850,000 which will be evaluated for appropriateness once the designer provides a cost estimate. Consultant has requested the soils analysis on the existing berm. The first of two plan check fees has been submitted to the City of Irvine. This review precedes final design and submittal to DSA. The discovery phase is on schedule. The overall project budget is $2,850,000 funded through basic aid.
8. GREAT LAWN PROJECT
The Board of Trustees approved funding for landscape improvements in the area of the Performing Arts Center during the March 2009 and May 2010 Board meeting. The architect has received DSA approval and bid documents are under final review. Plans are available to bidders with a mandatory job walk scheduled for June 15, 2010.  The overall project budget is $1,796,000 funded through basic aid.

ATEP
1.  ATEP RENOVATION
ATEP campus was substantially complete in time for the start of fall 2008/09 semester. All windows have been tested for water tightness with a 62% failure rate. Repair procedures were accepted with remediation 95% complete. ModSpace, the Increment II contractor, has requested a review of previously submitted change orders and a release of retention. District staff has partially released retention and is working with ModSpace on finalizing a few outstanding items. To date, total change orders represent 3.01% of the original contract amount. 
2.  ATEP BUILDING DEMOLITION

The environmental consultant has performed building surveys and has developed the report, specifications and plans for hazardous material removal and building demolition. City of Tustin provided additional requests during a third review. Plans and specifications for all seven phases of demolition have been returned with minor comments by the City of Tustin and forwarded to the Navy for their review. A second phase of demolition is under design to include the hanger located at the southwest edge of the property. The overall project budget is $7,000,000 funded through basic aid.

3. ATEP MONUMENT SIGNAGE

A monument sign is needed at Valencia Loop Road that reflects the design of the City’s monument sign on the opposite corner. Plans have been submitted to the City of Tustin and have been returned with comments. Comments have been addressed and resubmitted to the City. 
4. ATEP PARKING LOT

The contractor was given Notice to Proceed for January 11, 2010 with an estimated  sixty day project duration. Punch list items are underway. Notice of Completion was approved on April 26, 2010. Retention has been released. The overall project budget is $950,000 funded through basic aid.

