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Bi-Weekly Progress Update No. 40 
August 1, 2021 – August 15, 2021 

 

 

Project Status: 

ATAS Building – Task #2 

¶ Started priming exterior metals like the patio roof structures and HVAC Equipment Screens to be 

painted. 

¶ Started installing steel guardrails at the lobby main interior stair.   

¶ Started installing asphalt and metal roofing over the lobby.  

¶ Continued HVAC system start-up and initialization operation.  

¶ Continued installing in-ceiling devices such as light fixtures, fire alarm/sprinkler devices, and 

HVAC vents, diffusers, and grilles. 

¶ Continued the site improvements operation with grading for curbs, sidewalks, and driveways, 

and installation of irrigation and storm drainage systems, and pouring of concrete light pole 

footings. 

¶ Continued installing ceiling grids for acoustical tile ceilings. 

¶ Continued applying primer and the first coat of paint to interior walls. 

¶ Continued concealed, above-ceiling, and in-wall HVAC, telecom, electrical and, and plumbing.   

¶ Continued installing the building’s waterproofing system for exterior walls in preparation for 

plaster installation. 

¶ Continued the final drywall operation and final interior metal stud framing operation.  

¶ Continued installing window glass and frames, working from the north wing to the south wing 

and then the lobby. 

¶ Completed installing the building’s plaster system at the north wing and continued in the south 
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wing. the lobby follows the south wing.  

¶ Completed preparing floors to receive flooring finishes and casework. 

¶ Completed installing solar panel on the north wing and started at the south wing roof.  

¶ Completed exterior metal stud framing at exterior walls and for the metal roof, covering the 

lobby.  

 
 

 
Taken from across the street at the Science Building, facing East towards the Arroyo Trabuco 
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Steel Roof Structure over Outdoor Patio 

 

 
North Wing Level 2 Architecture Studio 
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Demolition of asphalt, grading, and pouring of curbs & gutters at the northern portion of the site.  

 
 

Upcoming Activities: 
 

ATAS Building – Task #2 
 
¶ Begin running the HVAC system for the North Wing.  

¶ Begin installing casework.  

¶ Begin tiling restrooms.  

¶ Begin elevator installation.  

¶ Begin installing curtain walls at Lobby exteriors.  

¶ Continue installing asphalt and metal roofing over the Lobby.  

¶ Continue installing the building’s waterproofing system in preparation for plaster installation. 

¶ Continue installing windows and frames.  

¶ Continue interior framing and final drywall operation. 

¶ Continue installing above-ceiling and in-wall utilities. 

¶ Continue site improvements.  

¶ Continue painting operation.  

¶ Continue installing ceiling grids and seismic supports. 

¶ Complete installing the building’s plaster system at the North and South Wings. 


