

# Athletics Stadium & Site Improvement Project

## SADDLEBACK COLLEGE

South Orange County Community College District



Bi-Weekly Progress Update No. 4  
Through June 30, 2018

---

### PROJECT STATUS

- Division of State Architect (DSA) approval of Increment 1
- Contractor has commenced earthwork and grading with approval of DSA increment 1



Site Grading



Site Grading



Discovery of Historic Site of Fire Pit

## **Upcoming Activities:**

- Installation of Storm Drain
- Approval of DSA Increment 2