

ATEP Demolition

South Orange County Community College District



BI-WEEKLY PROGRESS UPDATE
Through December 17, 2010

PROJECT STATUS:

- Provide construction fencing as separator between Phase I and Phase II
- "Soft" demolition to allow hazardous material continues for Bldgs. 5, 177, 184, 227 & 539
- Perform abatement activities at Bldgs. 177, 184, 246 & 249
- Begin demo of Bldgs. 132 & 245



UPCOMING CONSTRUCTION ACTIVITIES:

- Continue abatement on numerous buildings
- Continue building demolition