

# ATEP Demolition

South Orange County Community College District



**BI-WEEKLY PROGRESS UPDATE**  
Through December 31, 2010

---

## **PROJECT STATUS:**

- “Soft” demolition to allow hazardous material continues for Bldgs. 227 & 539
- Continue abatement activities at Bldgs. 5, 184, 249
- Begin demo of Bldg. 246. Continue demo of Bldg. 245 & 539



## **UPCOMING CONSTRUCTION ACTIVITIES:**

- Continue abatement on numerous buildings
- Continue building demolition