

ATEP Demolition

South Orange County Community College District



BI-WEEKLY PROGRESS UPDATE
Through December 31, 2010

PROJECT STATUS:

- "Soft" demolition to allow hazardous material continues for Bldgs. 227 & 539
- Continue abatement activities at Bldgs. 5, 184, 249
- Begin demo of Bldg. 246. Continue demo of Bldg. 245 & 539



UPCOMING CONSTRUCTION ACTIVITIES:

- Continue abatement on numerous buildings
- Continue building demolition