

ATEP Demolition


South Orange County Community College District



BI-WEEKLY PROGRESS UPDATE Through December 3, 2010

PROJECT STATUS:

- Begin “soft” demolition to allow hazardous material remove at Bldg. 132, 184, 246
- Perform abatement activities at Bldg. 132, 184, 246



UPCOMING CONSTRUCTION ACTIVITIES:

- Continue “soft demo” on numerous buildings
- Perform abatement on numerous buildings
- Perform demo on numerous buildings