

ATEP Demolition

South Orange County Community College District



BI-WEEKLY PROGRESS UPDATE Through February 11, 2011

PROJECT STATUS:

- Abatement activities completed at all Bldgs.
- Demolition activities completed at all Bldgs.
- Complete debris removal Bldgs. 184 & 227



Bldg 184 – Demolition



Bldg 184 - Slab Condition



Bldg. 227 –Demolition



Bldg. 227 – Slab condition

UPCOMING CONSTRUCTION ACTIVITIES:

- Site Debris Removal
- Slab clean up and environmental testing of soil at drip line and wipe test of slabs
- Perforation and backfill to 90% compaction basement on Bldg. 5 site
- Punch List job walk Thursday February 17th at 1:00 PM