

ATEP Demolition

South Orange County Community College District



BI-WEEKLY PROGRESS UPDATE

Through July 15, 2011

PROJECT STATUS:

- Abatement activities commenced on Bldgs. 86, 87 & 88, completed on Bldgs. 87 & 88
- Demolition of trees around Bldg. 86 commenced
- Soft demolition commenced for Bldgs. 86, 87, 88 & 300



Bldg 86 – Remediation



Bldg 86 – Soft Demolition and Tree Removal



Bldg. 86 – Remediation



Bldg. 86 – Soft Demolition

UPCOMING CONSTRUCTION ACTIVITIES:

- Continue abatement of Bldg. 86
- Commence demolition of Bldgs. 86, 87 & 88
- Begin remediation of Bldg. 300
- Continue tree removal