

ATEP Demolition

South Orange County Community College District



BI-WEEKLY PROGRESS UPDATE

Through September 16, 2011

PROJECT STATUS:

- Demolition completed on all Bldgs., including 4, 505 & 506
- Punchlist walk completed



Bldg 4 – Slab Condition



Bldg 4 – Sub-surface Foundation Condition



Buildings 505 & 506 – Slab Condition



Bldg 300 – Basement Condition ready for backfill

UPCOMING CONSTRUCTION ACTIVITIES:

- Backfill Basement at Bldg 300 and fence around foundation of Bldg 4
- Complete punchlist items