

District-Wide ADA Barrier Removal Project

South Orange County Community College District



Bi-Weekly Progress Update No. 10
February 16, 2022 – February 28, 2022

Project Status:

IVC Campus

- Installation of gypsum board at PE restrooms is ongoing.
- Installation of rough in MEP at PE restrooms is ongoing.
- Installation of concrete pavers at B Quad is underway.
- Ongoing compaction of B Quad site base in preparation for decorative pavers.
- Installation of irrigation sleeves and pipe at B Quad area.
- Continued rough in for electrical at B Quad area.

Saddleback College Campus


- Installation of concrete formwork at Fine Arts Quad and continued pouring of concrete bands, walls, and walkways.
- Continued installation of storm drain system and trench drains throughout the Fine Arts Quad.
- Installation of concrete footings for site walls and site stairs.
- Continued compaction of Fine Arts quad area soil.
- Demolition and grading of Area 5 ADA walk path.



SC Area 5 – Formwork at Logo Concrete Banding in Fine Arts Quad



SC Area 5 – Rebar and Formwork for Concrete Walls at Fine Arts Quad



IVC B Quad – Installation of Pavers at IVC B Quad Area



IVC B Quad – Concrete Pavers Installed and Base Compacted

Upcoming Activities:

IVC Campus

- Continue compaction of B Quad base for installation of decorative pavers.
- Completion of punch list at A100, A200, and B300 restrooms.
- Install remaining door hardware at all restrooms.
- Complete installation of restroom rough in (MEP) and gypsum board at PE restrooms.
- Installation of pavers at B Quad courtyard.
- Continued installation of irrigation/landscaping at B Quad.

SOCCCD Campus

- Completion of Fine Arts restroom accessories, door hardware, and electrical trim out of restrooms.
- Complete MEP rough in activities at Fine arts quad area.
- Installation of ADA ramp and sidewalk from Fine Arts to Lower campus (Area 5).
- Installation of sewer to existing sanitary system.
- Installation of pavers at Fine Arts Quad area.
- Installation of campus irrigation system and landscape throughout B Quad and Area 5 walk path.