

# **District-Wide ADA Barrier Removal Project**

South Orange County Community College District



Bi-Weekly Progress Update No. 5  
December 1, 2021 – December 15, 2021

---

## **Project Status:**

### **IVC A100, A200, A300 & B Quad Area**

- Complete installation of wall and floor tiling at B300 restroom.
- Continued installation of underground storm drainage system and installation of concrete grates at B Quad.
- Continued installation of concrete walkway and PE concrete courtyard.
- Ongoing compaction of B Quad site soil in preparation for decorative pavers.

### **SC PE100, Work Area 6, Fine Arts Restroom**

- Installation of fire line at fine arts quad area.
- Installation of site storm drain system at fine arts quad area.
- Continued wall framing and gypsum board installation at fine arts restroom.
- Completed MEP (Mechanical, Electrical, Plumbing) rough-in at fine arts restrooms.
- Installation of galvanized handrails and stair rails at PE100 building.



SC Fine Arts PE100 – PE100 Entry Restriped with Newly Installed Galvanized Hand Railing



Saddleback College Fine Arts Quad Area – Site Grading and Storm/Sewer Installation



IVC A200 Restroom – Prior to Installation of Access Panels and Remaining Toilet Equipment



IVC PE Courtyard – Wood Forms and Rebar Installed in Preparation of Final Concrete Pour

## Upcoming Activities:

### IVC Campus

- Backfill and compaction of B Quad site for installation of decorative pavers.
- Install doors and door frames at A200 and B300 restrooms.
- Completed installation of PE courtyard, concrete walk path, planters and site lighting.
- Install plumbing fixtures and wall tile at A300 restrooms.

### SOCCCD Campus

- Mud and tape fine arts restrooms walls.
- Complete MEP activities at fine arts quad area.
- Test plumbing fire line and back fill underground utilities at fine arts quad.
- Install floor tile, wall tile, and plumbing fixtures at fine arts restrooms.
- Installation of metal handrailing at PE100 and area 6 walkway.
- Start demolition of concrete walk area between Fine Arts and LRC buildings.