

District-Wide ADA Barrier Removal Project

South Orange County Community College District



Bi-Weekly Progress Update No. 6
December 15, 2021 – December 30, 2021

Project Status:

IVC A100, A200, A300 & B Quad Area

- Complete installation of wall and floor tiling at A200 and B300 restroom.
- Installation of door frames at A200 restrooms.
- Installation of manhole assemblies at IVC B Quad.
- Continued installation of underground storm drainage system and installation of concrete grates at B Quad.
- Demolition of concrete walkway at PE building. Demolition of PE restroom interiors.
- Ongoing compaction of B Quad site soil in preparation for decorative pavers.

SC PE100, Work Area 6, Fine Arts Restroom

- Demolition of Area 5 walk path and compaction of soil.
- Installation of sanitary sewer system at fine arts quad area.
- Continued wall and floor tile installation at fine arts restrooms.
- Completed MEP (Mechanical, Electrical, Plumbing) rough-in at fine arts restrooms.
- Installation of metal door frames at fine arts restrooms.
- Continued compaction of fine arts quad area.



SC Fine Arts Area 5 – Concrete Removed and Preparing for Concrete Installation



Saddleback College Fine Arts Quad Area (Front) – Compaction Complete



IVC A200 Restroom –Toilet Accessories Installed and Newly Installed Lighting Fixtures Illuminated



IVC B Quad – Site Overview with New Trenches for Storm System and Storm System Connection

Upcoming Activities:

IVC Campus

- Backfill and compaction of B Quad site for installation of decorative pavers.
- Install doors locks and door hardware at A200 and B300 restrooms.
- Complete installation of PE concrete walk path, site lighting, and restrooms.
- Installation of pavers at B Quad courtyard.

SOCCCD Campus

- Complete installation of fine arts restroom accessories and electrical trim out.
- Complete MEP activities at fine arts quad area.
- Install plumbing fixtures at fine arts restrooms.
- Installation of ADA ramp and sidewalk from fine arts to lower campus (Area 5).
- Installation of sewer to existing sanitary system.
- Installation of pavers at fine arts quad area.