

Parking Lot 6 Solar Powered Generating Photovoltaic System

Irvine Valley College

South Orange County Community College District




Bi-Weekly Progress Update No.1
January 1 through January 15, 2021

PROJECT STATUS:

- Notice to Proceed with Construction issued.
- Procurement process underway, including modules and inverters.
- Contract with steel fabricator is pending.



Solar Panels in Procurement



New Incoming PV Power Tap Connection Design

Upcoming Activities:

- Continuing procurement of equipment.
- Steel fabrication.
- Site mobilization projected for the first week of March.