

Fine Arts Building Irvine Valley College

South Orange County Community College District



Bi-Weekly Progress Update No. 2
December 25 through January 7, 2022

PROJECT STATUS:

- Building B over-excavation of pad and exporting of soil continues. Progress has been limited due to several rain events.
- Dewatering of excavation has been on-going.
- Contractor continues to find other landfill locations as a back-up site.



Project Overview Looking South



Trucking Exporting Soils from Building B Excavation



Potholing for existing lines

Upcoming Activities:

- Continue export soil.
- Start over-excavation at Building C.