

Soccer Fields Irvine Valley College

South Orange County Community College District



Bi-Weekly Progress Update No. 2
March 15 through March 28, 2021

PROJECT STATUS:

- Installation of construction office trailers.
- Put Erosion Control in place, including SWPPPs.
- Demolition of miscellaneous items continues.
- Clear & grub activities have started.



Existing Turf Removal



Grading Operations

Upcoming Activities:

- Continue Grading.
- Tree demolition.
- Continue locating utilities.