

Fine Arts Building Irvine Valley College

South Orange County Community College District



Bi-Weekly Progress Update No. 3
January 8 through January 21, 2022

PROJECT STATUS:

- Building B over-excavation of pad and exporting of soil continues. Progress has been limited due to several rain events and limited access to landfill.
- Building C over-excavation of pad and exporting of soil started. Progress has been limited due to several rain events and limited access to landfill.



Project Overview Looking South



Building B Building Pad Excavation



Building B Building Pad Excavation

Upcoming Activities:

- Continue export soil.
- Structural steel fabrication.