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PROJECT STATUS 

 
1. Site Utilities Revision submittal for new Stadium and Practice Fields approved by Division of State 

Architect (DSA). 

2. Approval of Increment 2 from Division of State Architect (DSA) anticipated in November. 

3. Contractor has completed grading the site to final grade.  

 

                                                                  
 

Contractor Placed Sod at Practice Fields  
  
 



 
 

Contractor Completed Grading for Upcoming Site Utilities 
 

 
                              

Contractor Completed Grading for Upcoming Site Utilities 
 

  



 
 

Contractor Completed Building MSE Retaining Wall 

    
 
Upcoming Activi t ies: 
 
¶ Start trenching for placement of new electrical, data and potable water lines. 

¶ Start trenching for placement of new storm drain lines. 

 

 

 

 

 


