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PROJECT STATUS 
1. Site Utilities Revision submittal for new Stadium and Practice Fields approved by Division of State 

Architect (DSA). 

2. Approval of Increment 2 from Division of State Architect (DSA) anticipated in November. 

3. Contractor has started trenching and installing storm drain for the new Stadium.  

 

                                                                  
 

Contractor Trenching and Placing Storm Drain Pipe for Stadium  
  
 



 
  

Contractor Trenching and Placing Storm Drain Pipe for Stadium  
 

 
                              

Contractor Trenching and Placing Storm Drain Pipe for Stadium  
 

  



 
 

Contractor Trenching and Placing Storm Drain Pipe for Stadium  

    
 
Upcoming Activi t ies: 
 
¶ Start trenching for placement of new electrical, data and potable water lines. 

¶ Start trenching for placement of new sewer lines. 

 

 

 

 

 


