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Project Status

ATAS Building Task #2
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Completedformingand backfilling soil for theouth wingand bbby slab on grade.
Completed installing rebar and vapor barrier for soeith wingand bbbyslab on grade.
Completedpouring the suth wing and bbby slab on grade.

Completed installing theite sanitary sewer system.

Continued installing the main HVAC liiesn College Dito the building.

Began installing formsebar, and underground utilities [ectrical and pumbing)for the north wing 2
floor deck

Began fine grading soil surroundirfgetbuilding footprint.

Connector Road and Parking Lot §Bask #5

Completed pouring the entrance drivewaif College Dr.
Completedpouring ADA curb ramps and pedestrian warning surfaces at the driveway.

Completed setting (17) #wot poles which wilbe used to hang protective netting around the baseball
field.

Be@n surveying and laying out curbs and gudtier the parking lot itself.
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ATAS Building Gapihowing Both Wingand theLobby Area 7
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ATAS Building LobbySlab On Grade Preparation (Rebar, Vapor Barrier, Underground Utilities)
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ATAS Building South Wingslab On Grade Preparation (Rebar, Vapor Barrier, Undergroulitgk &)t

ATAS Building South Wing and Lobldab On Grade Pour
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